
Construction Update – June 10, 2021
Highway and project ID WIS 78 Reconstruction Project (ID 5630-06-72)

Project limits, location Eagle View Court to Weynand Road
Prairie du Sac to Merrimac
Sauk County

Project length 8.54 miles

Overall schedule April 22, 2021 – Late September 2021

Project contact Jon Maxwell, P.E.
Consultant Project Leader
MSA Professional Services, Inc.
jmaxwell@msa-ps.com
Mobile Phone: (608) 963-4539

Note: Updates are shown in red below.

Project Description:
Reconstruction along 8.54 miles of WIS 78 between Prairie du Sac and Merrimac. Construction
operations consist of asphalt pavement, common excavation, base aggregate, select crushed
material, concrete curb and gutter replacement, beam guard replacement, rumble strips, signing
and pavement marking.

Overall traffic impacts:
WIS 78 is closed to through traffic with local traffic access maintained. The highway closure
begins at Eagle View Court and ends at Weynand Road. WIS 78 through traffic is detoured via
US 12, WIS 33 and I-90/94. WIS 113 through traffic is detoured via WIS 78, County DL and
WIS 113.

The grading and select crushed material/base aggregate placement operations will result in
local traffic having non-continuous flow through the work zone in the vicinity where the heavy
construction is occurring. This means access to your destination will remain open; however, you
will need to modify your approach using other routes since sideroads and driveways may only
have ingress and egress from a single direction. Please plan ahead and allow extra time to
reach your destination.

Work completed since last update (by roadway segment):
EAGLE POINT DRIVE to WEYNAND ROAD-

· Watering the base aggregate to help control dust.
· Continued base aggregate shaping and compaction.
· The 1st layer of asphalt pavement has been placed.

EAGLE VIEW COURT to NORTH RIDGE DRIVE-
· Continued watering the base aggregate to help control dust.
· Continued placement of select crushed material and base aggregate.

NORTH RIDGE DRIVE to COUNTY Z-
· Completed the heavy construction work consisting of grading, select crushed material

and initial base aggregate placement operations.



Anticipated work schedule until next update (by roadway segments):
EAGLE POINT DRIVE to WEYNAND ROAD-

· Place 2nd layer of asphalt pavement.
· Place base aggregate along the shoulder areas.
· Install new beam guard and signs throughout the segment.
· Potentially install new rumble strips and pavement marking.

1500 FT SOUTH of SUNSET DRIVE to EAGLE POINT ROAD-
· Remove all existing curb & gutter.

COUNTY Z laying west of WIS 78-
· Local traffic will not be able to pass through this area during construction work hours.
· The heavy construction work consisting of grading, select crushed material and initial

base aggregate placement operations will be on this section working towards the
County Z intersection.  [Anticipated: Monday 6/14 & Tuesday 6/15 AM Hours]
NOTE: Local traffic access will be maintained on WIS 78 during this time.

COUNTY Z to 1500 FT NORTH of KELLER ROAD (N)- Starting: Tuesday 6/15 PM Hours
· Local access restriction, see IMPORTANT LOCAL ACCESS INFORMATION below!!!
· The heavy construction operations consisting of grading, select crushed material and

initial base aggregate placement operations will continue working north along WIS 78.
**Local traffic will not be able to pass through this area due to heavy construction work.**

EAGLE VIEW COURT to COUNTY Z-
· Watering the base aggregate to help control dust.
· Base aggregate placing, shaping and compaction.

*************************************************************************************************************

IMPORTANT LOCAL ACCESS INFORMATION:     (Starting: June 15th, PM Hours)

COUNTY Z to GOETTE ROAD-
· Once the heavy construction work consisting of grading, select crushed material and

initial base aggregate placement operations get north of the County Z intersection area
the travel routes for local traffic / area residents will be impacted as there are no local,
county or state roads to get around the heavy construction work zone.  The heavy
construction work group moves at a pace of approximately 100 feet per hour or 1,000
feet per day.  Within this segment any place north of the active heavy construction work
zone will only have access to / from the north, and any place laying south of the active
heavy construction work zone will only have access to / from the south during active
construction work hours.

· Electronic message boards will be posted by WIS 113 and County Z intersections
informing the public of the furthest sideroad which can be accessed from that direction.



Widening the existing roadway slopes just north of Keller Road-North, (6/8/21)

Asphalt paving operations in front of Merrimac Conservation Club, (6/10/21)


